1. INVOICE RECEIVED DATE (g May 2007

—
PAYMENTESﬂMATE-CONTRACTPERFORMANCE (ffffij
For use of this form, see ER 37 -2 -10 and ER 37 -345 -1

2783829
2. CONTRACTOR AND ADDRESS  Conti Envi ronmental
3001 South Clinton Ave South Plainfield, NJ 0708

5. DESCRIPTION OF WORK ( L ol gt Z&:«

e/7lc'7)
Groundwater Treatment Plant Extraction

MDA

4.0l A700047630 9
NEW ENGLAND DISTRICT
7. REQUIRED COMPLETION DATE

17 Oct 2007

PAYMENT DUE DATE 07 Jun 2007

3. CONTRACT NO.
W912DQ-05-D-0002 DBO1
6. APPROPRIATION AND PROJECT

68-20-X-8145-0000

8. LOCATION 8. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
Sidney N.Y. FROM 01 Apr 2007 THRU 30 Apr 2007 6
ITEM DESCRIPTION CONTRACT TOTAL TO DATE
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
a b UNIT PRICE AMOUNT UNIT g
c d e f

CONTRACT AMOUNT (contract line items - see attached sheets)

DWICTIER09€ 5/7'
50 % EARNINGS TO DATE

50 % LESS STORED MATERIAL

$595,499.17 $295,250.63

TOTAL EARNINGS
TODATE

INCLUDES MODIFICATIONS
THRU R00003

TOTAL CONTRACT —____, $595,499.17 $295,250.63

REMARKS :; 5/, “foT7
CTHZRA
: VA S
12. PRESENTED FOR PAYMENT _&/7 S/ ¢ A PREVIOUS RETAINED PERCENTAGE $0.00
PAYEE PER v "B. PREVIOUS OTHER DEDUCTIONS $0.00
C. PREVIOUS LIQUIDATED DAMAGES $0.00
CONTI ENVIRONMENTAL INC D. PREVIOUS PAYMENTS $246,880.01
DATE TITLE E. PREVIOUS EARNINGS (A+B+C+D) $246,880.01
13. AP F. EARNINGS THIS PERIOD (TOTAL
3. APPROVED AMOUNT EARNINGS TO DATE MINUS E) $48,370.62
I certify that | have checked the quantities covered by this bill or estimate; that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed: that the quantities are correct and consistent . .
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS $0.00
amounts are wholly consistent with the requirements of the contract or other . TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE DATE K. OTHER REFUNDS $0.00
7 L. TOTAL REFUNDS THIS PERIOD J+K) 50.00
PATRICIA DEVINE 2 /
Office Engineer Q;é (,/ [Q,u/,«,.q Slrofoz M. LIQUIDATED DAMAGES THIS PERIOD ,/$e——o-o~\\
N. AMOUNT DUE CONTRACTOR (F-1+L-M) /$/48 ,370.62 /
CONTRACTING OFFICER APPROVA/LSignatur DATE 15. TOTALS TO DATE - ALL INVOICES |-
RAYMOND G GOFF~~*" / / 2 , 5 /// / 27 TREJAINED PERCENTAGE(A + G - J) $0.00  LIQ. DAMAGES (C+M) $0.00
Contracting Officer's Representative OTHER DEDUCTIONS (B + H-K) $0.00 PAIDTODATE (D+N) $295,250.63

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

ENG FORM g3

1 MAR 78 **(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-05-D-0002

DBO1

Sheet 2 of 2

3. CONTRACTOR AND ADDRESS (onti Environmental
3001 South Clinton Ave south Plainfield, NJ 07080

4. PERIOD COVERED BY THIS ESTIMATE

FROM 01 Apr 2007 THRU 30 Apr 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
0001 Groundwater Treatment Plant Extraction Ex. 4 - CBI $0.00
0O01AB Tagk 1 - O&M - 6 Months $270,073.34
0001AC Task 2 - O&M Additional 3 months
RO0O002 Lump Sum Unit Price Increase
Revised Amount CLIN O00C1AC $20,418.29
0001AD Task 3 - O&M additional 3 months
R0O0002 Lump Sum Unit Price Increase
Revised Amount CLIN 0001AD $0.00
0001AE Task 5 - Regenerate GAC
RO0003 Lump Sum Unit Price Increase
Revised Amount CLIN C001AE $0.00
0001AF Task 6 - Pump Replacement
RO0002 Lump Sum Unit Price Increase
Revised Amount CLIN 0001AF $3,618.72
0001AG Task 7 - Replace Pressure Transducer
RO0001 Lump Sum Unit Price Increase
Revised Amount CLIN 0001AG $1,140.28
TOTALS THIS PAGE 295,250.63

] ] I L

ENG FORM g3
1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

~*(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

CONTRACT NO.

Sheet 1 of 2

. OBLIGATION ACCOUNT SUMMARY W912DQ-05-D-0002 DBO1
CONTRACTOR AND ADDRESS Conti Environmental PERIOD COVERED BY THIS ESTIMATE
3001 South Clinton Ave South Plainfield, NJ 07080 FROM 01 Apr 2007 THRU 30 Apr 2007
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $24,333.61 $270,073.34
OPERATION AND MAINTENANCE 6 MONTHS (TASK 1) Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD9%4 Less other Deductions $0.00 $0.00
RAO2610-0O&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 06/07/2007 Ligquidated damages this Period 50.00 $0.00
Amount Due $24,333.61 $270,073.34
OBLIGATION LINE ITEM -  0001AC Earnings $20,418.29 $20,418.29
TASK 2 O&M, THREE ADDITIONAL MONTHS Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD9%4 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund 50.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 06/07/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $20,418.29 $20,418.29
OBLIGATION LINE ITEM -  0001AD Earnings $0.00 $0.00
TASK 3 O&M, THREE ADDITIONAL MONTHS Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Ligquidated damages this Period $0.00 $0.00
Amount Due $0.00 $0.00
OBLIGATION LINE ITEM - 0001AE Earnings $0.00 $0.00
TASK 4 - GROUNDWATER MONITORING PROGRAM Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD9%4 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liguidated damages this Period $0.00 $0.00
Amount Due $0.00 $0.00
OBLIGATION LINE ITEM - 0001AF Earnings $3,618.72 $3,618.72
TASK 6 PUMP REPLACEMENT Legs Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD9%4 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 06/07/2007 Liquidated damages this Period $0.00 $0.00
: Amount Due $3,618.72 $3,618.72

RMS FORM 93 SUPPLEMENT




OBLIGATION ACCOUNT SUMMARY

' PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

CONTRACT NO.
W912DQ-05-D-0002

DBO1

Sheet 2 of 2

CONTRACTORAND ADDRESS Conti Environmental
3001 South Clinton Ave South Plainfield, NJ 07080

PERIOD COVERED BY THIS ESTIMATE
FROM 01 Apr 2007 THRU 30 Apr 2007

,

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM - 0001AG Earnings $0.00 $1,140.28
TASK 7 - REPLACE PRESSURE TRANSDUCER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD9%4 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
oOther Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 50.00
Amount Due $0.00 $1,140.28
TOTALS $48,370.62 $295,250.63

RMS FORM 93 SUPPLEMENT




PAYMENT ESTIMATE-CONTRACT PERFORMANCE

1. DATE

ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 8-May-2007
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Conti Environment & Infrastructure, Inc. One Cragwood Road, South Plainfield, NJ 07080 W912DQ-05-D-0002/DB0O1 NEW ENGLAND
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
GCL Tie & Treating Superfund Site O&M, Sidney NY 68X81450000000000252082JD94012068NA000O 16-Oct-2007
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
Sidney, NY 1-Apr-07 THRU 30-Apr-07 DBO1 006
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b c d e f g
SECTION A - GENERAL REQUIREMENTS Percent Complete
001  |Task 1- O&M for 6 months 10/17/06 - 4/16/07 Ex. 4 - CBI $270,073.34
002 Task 2 - O&M for 3 months 4/17/07 - 7/16/07 $20,418.29
003 Task 3 - O&M for 3 months 7/17/07 - 10/16/07 $0.00
004 Task 5 - Regenerate GAC $0.00
005 Task 6 - Pump Replacement $3,618.72
006 Task 7 - Replace Pressure Transducer $1,140.28
007 Task 4 - Ground Water Sampling
1
| Total Sections A | $ -x. 4 - CBI $295,250.63
INCLUDES MODIFICATIONS THRU: TOTAL EARNINGS
TOTAL CONTRACT $ 595,499.17 |TO DATE $295,250.63
12. PRESENTED FOR PAYMENT: 14. A. PREVIOUS DEDUCTIONS OTHER THAN
PAYEE: Conti Environment & Infrastructure, inc. PER RETAINED PERCENTAGE (MINUS REFUNDS)™ $0.00
One Cragwood Road C@\}—\'ﬁ\@\ B. PREVIOUS RETAINED PERCENTAGE $0.00
South Plainfield, NJ 07080 Chris London For Jeff Dulgarian, PM C. PREVIOUS PAYMENTS $246,880.01
DATE: 5/8/2007 TITLE D. PREVIOUS EARNINGS (A+B+C)
Cost Engineer $246,880.01
13. APPROVED FOR PAYMENT E. EARNINGS THIS PERIOD (TOTAL
| CERTIFY that | have checked the quantities covered by this bill or estimate: that the EARNINGS TO DATE MINUS D) $48,370.62
work was actually performed, that the quantities are correct and consistent with all pre- F. LESS RETAINED PERCENTAGE $0.00
vious computations as actually checked; that the quantities and amounts are wholly G. LESS DEDUCTIONS OTHER THAN RETAINED
consistent with the requirements of the contract or other instrument involved. PERCENTAGE FOR: $0.00
H. TOTAL DEDUCTIONS THIS PERIOD (F+G) $0.00
SIGNATURE TITLE DATE |. RETAINAGE REFUNDED THIS PERIOD $0.00
J. OTHER REFUNDS THIS PERIOD $0.00
K. TOTAL REFUNDS THIS PERIOD (I+J) 0.00
L. AMOUNT DUE CONTRACTOR (E-H+K) 48,370.62
CONTRACTING OFFICER APPROVAL (Signature) DATE 15. TOTALS TO DATE - ALL INVOICES:
RETAINED PERCENTAGE (B+F-1): $0.00|LIQUIDATED DAMAGES: 0.00
OTHER DEDUCTIONS (A+G-J): $0.00{PAID TO DATE (C+L): $295,250.63




Conti
CONTI ENVIRONMENT & INFRASTRUCTURE, INC. INVOICE #06105-00006

To: US Army Corps of Engineers Invoice #: 00006 Remit to: Conti Environment & Infrastructure, Inc.
New England District Invoice Date: 8-May-07 1 Cragwood Road
696 Virginia Road Work Period: 4/1/07-4/30/07 South Plainfield, NJ 07080
Concord, MA 01742-2751 William r
Contract #. W912DQ-05-D-0002, Delivery Order #0801 Phone: 808-791-4804
Attn: Ms. Patricia Devine GCL Tie & Treating Superfund Site O&M
Sidney, NY

Contract Amount: $521,090.17

BID Qry Qry $ $
ITEM DESCRIPTION QTY| UNIT UNIT PRICE EXTENSION THIS PERIOD TO-DATE THIS PERIOD TO-DATE
LUMP SUMBID
001 Task 1- O&M for 6 months 10/15/06 - 4/14/07 Ex. 4 - CBI Ex. 4 - CBI $270,073.34
002 Task 2 - O&M for 3 months 4/15/07 - 7/14/07 $20,418.29
003 Task 3 - O&M for 3 months 7/15/07 - 10/14/07 $0.00
004 Task 5 - Regenerate GAC $0.00
005 Task 6 - Pump Replacement $3,618.72
006 Task 7 - Replace Pressure Transducer $1,140.28
007 Task 4 - Ground Water Sampling $0.00
{ | |
$48,370.62 $295,250.63
TOTAL Bid and Task Order AMOUNT = $595,499.17
TOTAL Bid and Task Order AMOUNT = $  595,499.17 AMOUNT DUE 48.370.62
S P 2
| hereby certify, to the best of my knowledge and belief, that -
(1)} The amounts requested are only for in ficat terms and conditions of the contract, USACEAppmvaI
@ Anmmmm«mwmpphrsﬁmp«mwmrmmmmmwm,-mmmmummmmdm Patricia Devine, Contracting Officer Rep.
payment covered by this ceri n ith the nd the s of chapier 39 of Title 31, United States Code;

[} Y'Msroqumbvprogusswymomummmwmmmmmmuwwmhmamumhwmhm-m

conditions of the subcontract, and
s s

(4) This certification is not to be construed as final
Name: Title: Cost Engineer

Chris London for Jeff Dulgarian, Project Manager




DEPARTMENTOF THEARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD
CONCORD, MASSACHUSETTS 01742-2751

REPLY TO
ATTENTION OF

10, May, 2007

Construction/Operations Division
Westover Resident Office

570 Patriot Ave., Box 70
Chicopee, MA 01022-1634

Jeffrey J. Marsala

U.S. Environmental Protection Agency
Accounting Operations Office (M/S 002)
26 W. M.L. King Drive

Cincinnati, OH 45268-7002

Dear Mr. Marsala,

Enclosed please find invoice number 6 for contract W912DQ-05-D-0002 TO DBO1 in the
amount of $48,370.62 for processing in accordance with IAG DW96-942068-01.

If you have any questions regarding the invoice do not hesitate to contact me at 978-318-

8150.

Sincerely,

o S L

Raymond G. Goff
Contracting Officer’s Representative

As per the Prompt Payment Act this payment is due on May 22, 2007.




Report Date: 11/16/2007 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098
Invoice No. EST#6
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $48,370.62

Project Officer Approval By: PITRUZZELLO, VINCENT
Total Invoice Amount: $48,370.62



Report Date: 11/16/2007

VENDOR CODE:
NAME:
ADDRESS:

APPROVED BY:

SCORPIOS Proof of Payment

278382 4 TRANS CODE: PV
CONTI ENVIRONMENTAL INC
3001 SOUTH CLINTON AVE

: SOUTH PLAINFIELD , NJ 07080

PITRUZZELLO, VINCENT

Page 1 of 1

VOUCHER NO: A7000476309

TRAVEL ADVANCE NUM:
NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

DESCRIPTION:
VOUCHER TYPE: M
AGREEMENT #:
SCHD FISC YR: 2007
VOUCHER DATE: 05/11/2007
SCHD DATE: 06/05/2007
CLOSED DATE: 06/05/2007
SUBMITTING SFO: 27
AGENCY HEAD APRVL:

SCHD CAT:

OCR PRINT FLAG: N

CHECK TYPE: D. O.: KC00
DISB RUN NUMBER: 0
SCHD TYPE: M SCHD NO: ACHCO07152
VOUCHER AMT: 48,370.62
HOLDBACK AMT: 0.00
CLOSED AMT: 48,370.62
OUTSTANDING AMT:

IN TRANSIT AMT: 0.00

COMMENTS TO PRINT: DW96942098 EST#6 W912DQ05D0002/DB01

INTER AGCY SYMBOL:

DIRECT DISB NUMBER:

FY: 2007 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC07152
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K
278382 4 PV A7000476309 001 02Gz 48,370.62 00000349 Y
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